
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-028412

Address: 333 Burma Road Date Inspected: 19-Sep-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1930
Contractor: American Bridge/Fluor Enterprises, a JV Location: S.A.S. Job site

CWI Name: N / A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI was requested to sample fastener components that have been delivered to the pier 7 for bolt shipment 162.
  The QAI selected a representative sample of the fasteners components.  The QAI reviewed the supporting 
documentation for the fastener components and noted that the quantity listed as being supplied is more than 
documented as being produced for bolt lot #s 17459Z, 17464Z, 17077Z and 17079Z.  The QAI relayed this 
information to the Caltrans Engineer Bob Brignano and was informed that the Contractor will investigate the 
actual quantity of bolts to determine if additional testing is necessary and if there will be adequate supply.  The 
QAI completed a TL-102 sampling form with lot number B212-091-12, based on the documented quantities from 
fabrication.  The QAI noted that these fasteners will be field released upon acceptable verification testing.  See the 
attached photos.

The QAI continued reviewing welding report packages 124, 125 and 126 for comments prior to submittal.  The 
review of welding report package 127 has not begun at this time.  This work was in progress until the end of the 
shift.

* The QAI also worked on the 04-0120S4 project during the time listed on this report, the hours worked will be 
respectively charged and the work reported to the contract.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
The QAI relayed the status of the document reviews, incident reports and bolt sampling to the QAI Danny Reyes.  
Except as described above, there were no other notable conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials 
for your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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